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The Office of Broadband Coordinator, more 
commonly referred to as the South Carolina 
Broadband Office (SCBBO) within the Office of 
Regulatory Staff (ORS), is pleased to provide 
this annual report to the South Carolina General 
Assembly outlining activities and associated work 
products developed as of July 1, 2022, through 
June 30, 2023. At the direction of the South Carolina 
General Assembly, the SCBBO has also included 
recommendations for which legislative, regulatory, 
or other governmental actions may be appropriate 
to continue promoting broadband access 
throughout the State. 

Executive Summary 
The Office of Broadband Coordinator, more 
commonly referred to as the South Carolina 
Broadband Office (SCBBO) within the Office of 
Regulatory Staff (ORS), is pleased to provide 
this annual report to the South Carolina General 
Assembly outlining activities and associated work 
products developed as of July 1, 2022, through 
June 30, 2023. At the direction of the South Carolina 
General Assembly, the SCBBO has also included 
recommendations for which legislative, regulatory, 
or other governmental actions may be appropriate 
to continue promoting broadband access 
throughout the State. 
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Residential Broadband Status 

As of the end of Fiscal Year 2022-2023 and based on the December 2022 Federal Communications 
Commission (FCC) Broadband Data Collection (BDC) submission, the total number of remaining 
unserved residential structures was approximately 3.4% and the total number of remaining underserved 
residential structures was approximately 4.3%. Unserved structures are defined as locations that have 
no access to internet and underserved are those locations with access to outdated copper (DSL) and 
fixed wireless connections. Many of the State and Federally managed programs mentioned later in 
this report as well as private construction by Internet Service Providers (ISPs), have contributed to an 
estimated 92.3% of the residential units having access to reliable, high-speed internet delivered via 
Fiber or Cable technology. 

Figure 1: 
Status of Internet Access for all South Carolina Residential 
Units as a Percentage. 

Unserved 
3.4% 

Underserved 
4.3% 

Served 
92.3% 

Unserved/Underserved 
70% 

Funded* 
30% 

Status Technology Type Residential Units 

Unserved No Technology 84,701 
Underserved Copper (DSL) or 

Fixed Wireless 106,839 

Served 2,296,716 
Funded* 

Fiber or Cable 
57,917 

Total Residential 2,488,256 

*Unserved/Underserved Residential Units Under Construction 
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Total Investments 
Figure 2 shows the dollar amount, and percentage of investment in broadband deployment funds across 
federal, state, and private sectors, where “private” pertains to the ISPs’ financial match across state-
managed grant programs. Statistics reflect total investments from June 24, 2020, through June 30, 2023. 
State investments are further detailed in Figure 3, which shows ISPs that have received funding through 
state-managed grant programs versus the total number of structures that were, or will be upon completion 
of the project, provided access. 

Federal 
$152,940,504 

29% 

State 

$208,733,351 
40% 

Private 

$161,659,382 
31% 

Figure 2: 
Total Investment in Broadband Deployment in 
South Carolina. Data Source: South Carolina 
Broadband Equity, Access and Deployment 
Program (BEAD) Five-Year Action Plan. 

Cares I RBGP Cares II Last Mile ARPA SLFRF Total Structures 

$50,000,000 16,000 
$45,000,000 14,000
$40,000,000 12,000$35,000,000 

10,000$30,000,000 
$25,000,000 8,000 
$20,000,000 6,000
$15,000,000 4,000$10,000,000 
$5,000,000 2,000

 $- 0 

Figure 3: Total Awarded Amount versus Total Structures by State-Managed Grant Programs 
(June 2020 – June 2023) and ISP 
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ARPA SLFRF 
1.0 

$189,234,345 
ARPA CPF 1.0 
$185,765,655 

ARPA ADGP 
$25,000,000

$1,205,131 

ARPA 
$400,000,000BEAD 

$551,535,983 

State 
$154,574,520 

Private 
$96,732,430 

Remaining 
$34,442,616 

Fiscal Year 2022-2023 

Statistics illustrated in Figure 4 represent the overall investment of broadband deployment funds 
in South Carolina, including future investments through the Infrastructure Investment and Jobs Act 
(IIJA). The figure also includes a breakout of American Rescue Plan Act (ARPA) funds into individual 
grant programs administered by the SCBBO during fiscal year 2023, along with state and private 
investments and remaining unencumbered dollars for ARPA State Local Fiscal Recovery Funds 
(SLFRF). 

Figure 4: State Administered Broadband Grant Programs 

Cares I RBGP Cares II 
LMGP$16,728,421 $30,000,000 $8,794,869 

Several broadband deployment grant programs • ARPA CPF 1.0 - Capital Project Fund Plan 
were initiated, administered, and/or continue to be (CPF) 
managed by the SCBBO during fiscal year 2023, • Broadband Equity Access & Deployment 
which include: Program (BEAD) Planning – The SCBBO has 
• Cares Act II – Allocated portions of remaining recently completed a comprehensive planning 

funds for broadband deployment to Sandy Island, process working alongside the South Carolina 
SC and the Edge Road project located in Horry Broadband Advisory Council (BBAC) and other 
County, SC stakeholders to establish the State’s 5-year 

• Rural Broadband Grant Program (RBGP) – broadband plan. Currently pending approval, the 
Expanded existing projects with portions of plan was submitted on August 25, 2023, to the 
remaining funds provided by the SC Department National Telecommunications and Information 
of Commerce Administration (NTIA); establishment of a 5-year 

• Last Mile Grant Program – Projects were verified plan was a requirement of the Infrastructure and 
to be completed and payments were disbursed Investment Jobs Act (IIJA) Broadband Equity 

• ARPA – Three separate grant programs were Access and Deployment (BEAD) program. 
administered/launched using ARPA funds during Approval by the NTIA for the 5-year plan, initial 
fiscal year 2023; details are provided in the proposal, and final proposal will provide the 
sections that follow. Grant programs were named State with an additional $551.5 million worth of 
by their funding source and include: broadband investment funds by the first quarter 
• ARPA SLFRF 1.0 - SLFRF of 2025. 
• ARPA ADGP - Accelerated Deployment Grant 

Program (ADGP) 
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Figure 5: SCBBO Fiscal Year 2023 Funded Areas. 

AMERICAN RESCUE 
PLAN ACT (ARPA) 
Work continues with administering grant programs 
using ARPA funds. The ARPA SLFRF 1.0 grant 
program resulted in 61 project investments, and the 
SCBBO committed $154,574,520 to 15 different ISPs 
in 34 counties (see Figure 5). The total budget for 
the work is $251,306,950, which reflects an overall 
match rate of 38% non-ARPA funds from other federal 
and/or private investments as committed financial 
matches. All ARPA SLFRF 1.0 projects are scheduled 
for completion by no later than December 31, 2024. 
ARPA SLFRF funds were also used in conjunction 
with the launch of the Accelerated Deployment 
Grant Program (ADGP), which was in response to 
legislation outlined in Act 244 Section 10(7)(B), to 
include an opportunity for reimbursement of a portion 
of construction costs incurred on or after March 15, 
2021. The ADGP grant program was launched in 
January 2023, with project awards occurring in July 

and August 2023, the beginning of the 2024 State fiscal 
year. Authorized ADGP projects included broadband 
deployment projects where private funds were utilized 
for construction, which occurred and was completed 
between March 2021 and June 2022 and resulted in 
‘last mile’ connections to homes. The SCBBO also 
launched the ARPA Capital Projects Fund (CPF 1.0) 
grant program, which may award up to $185,000,000 
depending on the number of qualified projects; awards 
are expected to occur in the fall of 2023. The ARPA CPF 
1.0 grant program maintains priority toward funding 
projects: 1) with concentrations of K-12 students 2) 
within difficult development areas or 3) that have no ISP. 
In addition, ARPA CPF 1.0 introduces a priority focus on 
remaining unserved Main Street communities (Norway, 
SC and Ridge Spring, SC). 
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Figure 6: ARPA CPF 1.0 Eligibilty Map. 

The SCBBO continues to leverage Geographic 
Information System (GIS) technology and associated 
data to refine its analysis of remaining unserved and 
underserved areas throughout the State. A notable 
change in mandatory reporting requirements by the 
FCC allowed the SCBBO to integrate Broadband 
Serviceable Location (BSL) data into their analysis. 
A BSL is any “business or residential location in the 
United States at which fixed broadband internet 
access service is, or can be, installed.” The data is 
reported to the FCC by ISPs semi-annually. This data 
integration has allowed the SCBBO to analyze the 
state with a finer level of granularity to better depict 
the real need for broadband access throughout the 
State. It has also given rise to a new designation of 
‘partially served’ census blocks. The partially served 
classification added 52% more census blocks (6,728 
out of a total 12,905 census blocks) to the ARPA CPF 
1.0 eligibility map, which reflects a 45% increase in 
unserved or underserved BSLs (63,194 out of a total 

118,319 structures) that are now eligible for funding 
as compared to the use of conventional modeling 
methods. 

Broadband, Equity,
Access, and Deployment
(BEAD) 
As part of the planning process, the SCBBO vision, 
goals, and objectives were reevaluated and adjusted 
to align with the requirements of the BEAD program 
while simultaneously preserving fidelity to the 
2022-23 ORS Budget Proviso Ratified by the South 
Carolina General Assembly, Sections 73.5-73.6. The 
principal goal of the SCBBO remains the expansion 
of broadband access in South Carolina. 
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“Our vision is for all South 
Carolinians to have access 
to affordable, reliable, high-
speed internet, and to gain the 
necessary skills to benefit from 
this technology.” – SCBBO – 

The SCBBO continued stakeholder engagement 
and coordination with state and local government 
while at the same time engaging citizens through 
a series of 23 grassroots community-engagement 
roadshow events scheduled all throughout the 
State. The SCBBO sought to identify the barriers 
that are preventing citizens from obtaining and 
using high-speed internet. The branding for the 
outreach campaign was called GetConnectedSC 
(available at: https://getconnectedsc.org). Through 
this initiative, over 13,000 surveys were filled out by 
South Carolinians to help inform matters pertaining 
to broadband adoption and use, which were 
folded into the SCBBO 5-year plan. The two most 
commonly raised issues from citizens related to 
affordability and a lack of physical access to a high-
speed internet connection. Roadshows started 
on February 21, 2023, at the South Carolina State 
House. 

State-Based 
Legislative
Recommendations 
Streamline State and Federal Permitting 
Requirements 
The types of federal permits that prospective 
applicants may require as part of a BEAD grant 
program are expansive. A subgrantee is responsible 
for obtaining certain federal, state, and local 
governmental permits and approvals necessary 
for proposed work to be conducted. Additionally, 
obtaining permits and right-of-way (ROW) for 
network deployment can often be a time-consuming 

and challenging process. Furthermore, the BEAD 
program may cause an additional burden on 
agencies and utilities managing permits. As BEAD 
accelerates the number of projects, the number of 
permits will increase substantially, and agencies 
may not be prepared for the influx. As an eligible 
entity tasked with the administration of funds 
under the BEAD program, the responsibility of 
the SCBBO to ensure compliance with all federal, 
state, and local permitting and to ensure a policy 
is in place for the State to assist with streamlining 
permitting workflows, respectively. To further 
support coordination, programmatic agreements 
could be developed between SCBBO, permitting 
agencies, and associated utilities to better define 
certain processes. Finally, other agencies could 
support SCBBO by detailing personnel to create and 
staff a new permitting and monitoring department 
focused on streamlining efforts for BEAD projects. 
NTIA recommends consideration be made toward 
enacting new legislation and/or an executive order 
to streamline permitting if expedited workflow 
processes around broadband permitting do not 
currently exist. States are encouraged to standardize 
the intake of permit applications through an online 
centralized process, identify a single point of 
contact for a given permitting agency pertaining to 
broadband deployment projects, establish a 30-day 
‘shot clock’ for the authorization or denial of permits, 
waive permit fees where applicable, and include 
screening data available for download along with 
online tools and resources to determine the types of 
permits that may be required for any given project. 

Based on the volume of permitting anticipated as a 
result of the BEAD program – in addition to existing 
funding commitments for broadband deployment 
regarding ARPA SLFRF and CPF grant programs –  
additional staff resources will be necessary. The ORS 
proposes to utilize federal funding to support the 
additional workload (e.g., SCDOT, DHEC, SHPO, and 
SC811 dig programs respectively). 
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Address South Carolina Municipal 
Broadband Limitations 
Under the BEAD program, municipal entities 
are eligible to apply for BEAD grants supporting 
broadband deployment and service. State law 
(S.C. Code Ann. § 58-9-2600 et seq.) ensures 
that government resources are not used in an 
unfair, anticompetitive manner and requires 
various procedural requirements, and additional 
tax considerations that some may consider to 
be barriers to the provision of municipal retail 
broadband service. Subject to specific exemptions, 
local government-owned communications service 
providers or municipal broadband networks 
have to first show that there is no ISP or internet 
service available in an area prior to offering retail 
broadband services (service directly to residents). 
No government entity has chosen to make a filing at 
the Public Service Commission of South Carolina to 
declare an area is unserved and that the government 
entity seeks to provide retail internet service in that 
unserved area. 

Promote and Adopt a Dig Once Policy for 
South Carolina 
ARPA SLFRF investments (non-broadband related) 
in South Carolina have been allocated to multiple 
agencies focused on infrastructure projects, 
including the Rural Infrastructure Authority (RIA) and 
the Department of Transportation (SCDOT). The 
ORS and these agencies all acknowledge the unique 
opportunity this funding provides to encourage 
“Dig Once” practices through grant programs 
administered by the state; engagement is ongoing. 
The concept of Dig Once is focused on minimizing 
the number and scale of ground excavation projects 
when installing infrastructure. 

As an example, the practice of Dig Once effectively 
eliminates the need to dig up recently paved 
roads to expand water and sewer lines going 
down a Main Street. The overall harmonization 
of construction activities can eliminate disruption 
to projects and overall operations, save time, 
and significantly reduce the cost of building out 

infrastructure. It is through this lens the SCBBO is 
encouraging grantees to consider any potential for 
implementing dig-once best practices tied to their 
grant award(s) through the SCBBO. Advocacy will 
continue through the ARPA CPF 1.0 grant program. 
However, the BEAD Notice of Funding Opportunity 
(NOFO) requires states to adopt a dig-once policy. 
Preliminary discussions with partnering agencies 
reveal there is value in a dig-once approach; 
however, without a legislatively mandated dig-once 
policy tied to investments that leverage state and 
federal funds, it may prove challenging to implement 
dig-once best practices due to a perception it may 
adversely impact projects from a perspective of 
schedule, cost, and liability. 

The ORS recommends that the South Carolina Utility 
Coordinating Committee (UCC), give consideration 
toward establishing best practices that can be 
adopted as a statewide or local policy. 

Proposed Federal Regulatory Emissions 
Requirements for Power Generation 
The ORS continuously monitors potential changes 
that may affect the regulatory landscape. Looming 
large in this area is the proposed Environmental 
Protection Agency (EPA) 111(d) rule, which the ORS 
believes could have significant negative impacts 
on South Carolina and its citizens. In this proposed 
rule, published by the EPA on May 23, 2023, the 
technologies the EPA expects South Carolina to 
rely on are what it has characterized as the best 
system of emission reduction (BSER) technologies. 
According to this rule, the BSER technologies 
include Low GHG hydrogen, carbon capture and 
storage (CCS), and co-firing using natural gas. 

The proposed rule would require Electrical 
Generating Unit (EGUs) to reduce GHG emissions 
based on threshold size, utilization, and fuel type. 
Existing coal units would be expected to reduce 
utilization to a capacity factor less than 20%, co-fire 
with 40% natural gas, or install CCS technologies. 
Existing gas and new-source units would be 
required to co-fire with Low-GHG hydrogen or install 
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CCS. EPA 111(b) contains the standards for new 
combustion turbine generation units, and EPA 111(d) 
contains the emission guidelines for existing fossil 
fuel-fired EGUs. The proposed new standards impact 
24 out of the 62 electrical generation plants in South 
Carolina, and any newly constructed base-load plant 
would have to be operating on low-GHG hydrogen 
gas within nine years. 

In line with the ORS mission to represent the 
concerns of the using and consuming public with 
respect to public utility services, the ORS provided 
comments stating its position to the EPA. Based on 
the information and technology currently available, 
the ORS concluded that the EPA’s proposed 
rule dangerously undermines the reliability of the 
grid, places an unreasonable financial burden on 
consumers, and causes immediate and irreparable 
harm to South Carolina consumers and the state 
economy. 

A whole-of-government approach requires 
consideration of this proposed rule and its potential 
impact on South Carolinians, coherence across 
sectors, and an efficient use of resources. If power 
is not available or unreliable, broadband access is 
compromised. There is no broadband access without 
reliable, affordable power. 

Tracking Local Investment in Broadband 
Deployment 
As part of the IIJA BEAD map challenge process, 
the SCBBO is required to track and report the list of 
federal, state, territorial, and local programs where 
an enforceable commitment to deploy broadband is 
occurring throughout the State. All state, territories, 
and/or local units of government that include an 
enforceable commitment to deploy broadband 
must be analyzed to include the structures that will 
be served, the source and purpose of the funding, 
total cost, amount expended, funds remaining, and 
associated speeds available upon completion of the 
buildout of any facilities. This data will then be used 
to eliminate duplication of locations where public 
investments have already been made, regardless of 

the funding source. Failure to accurately depict these 
locations may result in an overbuild of facilities and 
could trigger a clawback provision from the federal 
government. State and federal investments 
in broadband infrastructure are well documented, 
however, after repeated attempts to capture the 
information NTIA requires, the extent to which local 
or municipal investments have been made 
throughout the state are not definitively known. 
Therefore, requiring coordination to the greatest 
extent practicable regarding enforceable 
commitments to deploy broadband between the 
SCBBO and local jurisdictions is paramount to 
maximize investments and minimize the potential for 
an overbuild of facilities in the State. 

SC811 Dig Locates 
As part of the management and oversight of ARPA 
SLFRF projects, the SCBBO has obtained feedback 
from grantees during regularly scheduled monthly 
status meetings that, when called upon as part of 
the SC811 dig-locate process, all utility providers 
are not locating and marking their facilities; this 
mistake results in cut lines and disruption to service 
for consumers. Local utility providers cite the 
increased volume of tickets, as well as distances 
that are listed for locate tickets, as a barrier toward 
achieving compliance with SC811 dig-locate policy. 
The SCBBO recommends reviewing best practices in 
other jurisdictions on ways to incentivize dig locates 
by utility providers.   

Rail Permitting 
As part of the management and oversight of 
ARPA SLFRF projects, the SCBBO has obtained 
feedback from grantees during regularly scheduled 
monthly status meetings that delays in scheduling 
and costs associated with railway permits have 
proved challenging. The SCBBO recommends state 
legislation, similar to that of Virginia and Wisconsin, 
be considered to streamline railway permits; 
examples include setting a 30-day timeline to review 
a railroad crossing notice, establishing standardized 
crossing fees, and appointing an authority to 
facilitate adjudication when parties disagree. 
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Conclusion 

The SCBBO continues to develop the plans 
necessary to secure $551.5 million in IIJA BEAD 
funding to facilitate access in remaining areas 
designated as underserved with high-speed internet. 
The SCBBO anticipates remaining ARPA funds will 
be committed before the deadline of December 31, 
2024. 

With the support of our state leaders, the SCBBO 
is making great strides toward closing the digital 
divide. This success would not be possible without 
leadership’s support and encouragement. The 
investments made today will serve South Carolinians 
by providing a world-class communications network 
designed and engineered to meet the needs of 
consumers and industry for generations. 
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1- Attachments 

South Carolina Broadband Advisory Council 

SC Broadband Office 
Office of Regulatory Staff 
1401 Main Street 
Suite 900 
Columbia, SC 29201 

Anna Berger (Co-Chair) 
Senior Director of Operations 
SC Association of Counties 

Jim Stritzinger (Co-Chair) 
Director, SC Broadband Office 
SC Office of Regulatory Staff 

Leesa Aiken 
Director 
SC State Library System 

Melanie Barton 
Senior Education Advisor 
Office of the Governor 

Ben Breazeale 
Executive Director 
SC Cable & Broadband Association 

Eric Budds 
Deputy Executive Director 
Municipal Association of SC 

Mike Coker 
Senior Manager, 
Broadband and Telecom Services 
Santee Cooper 

Mike Couick 
President & CEO 
The Electric Cooperatives of SC 

Lorie Dickes, PhD 
MPA Program, Associate Chair 
Clemson University 

Stephanie Cook, PhD 
Asst. General Manager/ Deputy 
Director SC Educational TV 

Larry Huff 
Interim Chief Operating Officer 
SC Dept of Education 

W. Keller Kissam 
President 
Dominion Energy South Carolina 

Bernie Mazyck 
President & CEO 
SC Association of Community 
Economic Development 

Madeleine McGee 
President & CEO 
TogetherSC 

Peggy McLean 
Director, Integrated Rural Strategies 
SC Dept of Commerce 

Gwynth R. Nelson, PhD 
Executive Director 
South Carolina Institutes of 
Innovation & Information (SCIII) 

Kathy Schwarting 
CEO 
Palmetto Care Connections 

Susie Shannon 
President & CEO 
SC Council on Competitiveness 

Robert G. Woods, IV 
Director, SC Dept of Public Safety 
SC Council on Competitiveness 

Brad Wright 
SC Telephone Coalition 

Victor C. Young 
Director, All4SC 
University of South Carolina 
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1- Attachments 

I Need Internet Flyer 

Need Internet? Take the I Need Internet Survey! 
https://SCDigitalDrive.org 

Dealing with slow connection speeds or no internet access at all to home or
business? 

Complete the I Need Internet survey 

Results from survey shared with ISPs to inform expansion of broadband access across 
State 

 Statewide Broadband Access Statistics 
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 Statewide Planning Map 

2- Maps 

 Statewide Areas of Need 

A-3 



(1) Assumes funding requested and company match will come in at 100% for 'In Progress' projects

(3) ARPA SLFRF 1.0 funding is pro-rated by county based on census block structure count data

(2) Based on the total number of locations as listed in final progress report or GIS data for completed projects, and total number of locations as listed in application/grant
award for in-progress projects.  Locations include households, businesses, educational institutions, healthcare facilities and community anchor points.
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3- Tables 

ORS Broadband Investments by ISP, County and Grant Program 

TOTAL ORS ACTUAL (OR PROJECTED (1)) FUNDING  BY COMPANY 

Proviso 73.6 ARPA SLFRF 
Company CARES Act (completed) RBGP 

CARES Act II Last Mile     
(completed) 

Starlink Pilot 
(completed) 

SLFRF 1.0 
Grand Total 

Aiken Electric Cooperative, Inc. $ 554,575 $ 2,266,700 $ 2,821,275 
AT&T (Bellsouth) $ 13,293,465 $ 13,293,465 
Brightspeed $ 1,503,135 $ 939,774 $ 2,442,909 
CarolinaConnect Cooperative $ 98,463 $ 3,574,693 $ 3,673,156 
Comcast Cable Communications, LLC $ 3,348,100 $ 19,075,310 $ 22,423,410 
Comporium $ 3,501,706 $ 3,179,698 $ 1,720,037 $ 392,538 $ 8,644,368 $ 17,438,347 
Farmers Telephone Cooperative, Inc. $ 365,804 $ 1,903,750 $ 13,426 $ 12,040,800 $ 14,323,780 
Hargray $ 1,411,656 $ 1,418,666 $ 147,771 $ 2,978,093 
Home Telecom $ 607,418 $ 1,946,221 $ 3,257,266 $ 5,810,905 
Horry Telephone Cooperative, Inc. $ 2,347,078 $ 3,052,828 $ 693,445 $ 108,039 $ 6,201,390 
Lynches River Electric Cooperative $ 818,567 $ 158,750 $ 513,928 $ 589,635 $ 2,080,880 
Newberry Electric Cooperative $ 1,297,750 $ 639,061 $ 1,469,868 $ 3,406,679 
OneTone $ 217,000 $ 217,000 
Open Broadband, LLC $ 6,869,723 $ 6,869,723 
Orangeburg County Broadband $ 300,000 $ 300,000 $ 600,000 
Palmetto Telephone Communications, LLC $ 2,544,639 $ 12,646,937 $ 15,191,576 
Sandhill Telephone Cooperative, Inc. $ 1,286,058 $ 4,392,440 $ 3,608,015 $ 9,286,513 
Spectrum Southeast LLC $ 342,875 $ 191,437 $ 4,144,505 $ 4,678,817 
TriCoLink, Inc. $ 894,463 $ 3,062,811 $ 3,957,274 
TruVista Communications, Inc. $ 937,559 $ 110,101 $ 2,861,538 $ 35,000 $ 23,146,423 $ 27,090,620 
Upcountry Fiber $ 825,000 $ 825,000 
WC Fiber, LLC $ 2,740,376 $ 321,715 $ 379,654 $ 39,680,795 $ 43,122,540 
Satellite Depot $ 30,000 $ 30,000 

Grand Total 16,728,421 $ 27,658,552 $ 8,566,727 $ 1,205,131 $ 30,000 $ 154,574,520 $ 208,763,351 $ 

(1) Assumes funding requested and company match will come in at 100% for in ‘In Progress’ projects
(2) Based on the total number of locations as listed in final progress report or GIS data for completed projects, and total number of locations as listed in application/
grant award for in-progess projects. Locations include households, businesses, educational institutions, healthcare facilities and  community anchor points. 

TOTAL ORS ACTUAL (OR PROJECTED (1)) FUNDING  BY COUNTY 

Proviso 73.6 ARPA SLFRF 
County CARES Act (completed) RBGP Grand Total 

Last Mile     Starlink Pilot CARES Act II SLFRF 1.0 (3) 
(completed) (completed) 

Abbeville $ 19,499 $ 677,291 $ 696,790 
Aiken $ 359,352 $ 1,765,226 $ 2,124,578 
Allendale $ 3,000 $ 615,957 $ 618,957 
Anderson $ 851,948 $ 108,297 $ 10,794,757 $ 11,755,002 
Bamberg $ 2,544,639 $ 6,000 $ 3,704,251 $ 6,254,890 
Barnwell $ 112,240 $ 3,000 $ 846,268 $ 961,508 
Beaufort $ 1,223,166 $ 647,213 $ 128,935 $ 1,999,314 
Berkeley $ 113,970 $ 1,946,221 $ 2,861,418 $ 4,921,608 
Calhoun $ 1,597,103 $ 1,597,103 
Charleston $ 6,079,047 $ 6,079,047 
Cherokee $ -
Chester $ 874,049 $ 742,775 $ 9,914,077 $ 11,530,901 
Chesterfield $ 587,587 $ 158,750 $ 145,064 $ 1,795,122 $ 2,686,523 
Clarendon $ 308,618 $ 653,332 $ 4,500 $ 1,198,143 $ 2,164,593 
Colleton $ -
Darlington $ 43,355 $ 25,510 $ 68,866 
Dillon $ 10,768 $ 10,768 
Dorchester $ 493,448 $ 493,448 
Edgefield $ 6,478 $ 6,508 $ 12,986 
Fairfield $ 63,510 $ 110,101 $ 2,861,538 $ 35,000 $ 3,070,149 
Florence $ 4,775 $ 10,764 $ 15,539 
Georgetown $ 645,932 $ 1,081,607 $ 577,045 $ 108,039 $ 2,412,623 
Greenville $ 12,811 $ 10,158,442 $ 10,171,253 
Greenwood $ 1,124,110 $ 321,715 $ 13,397,041 $ 14,842,866 
Hampton $ 188,490 $ 3,348,100 $ 18,836 $ 9,000 $ 8,972,042 $ 12,536,468 
Horry $ 106,348 $ 116,400 $ 222,748 
Jasper $ 771,453 $ 1,500 $ 2,790,537 $ 3,563,490 
Kershaw $ 89,586 $ 11,950,883 $ 12,040,469 
Lancaster $ 1,492,289 $ 1,263,388 $ 368,864 $ 2,408,732 $ 5,533,272 
Laurens $ 897,757 $ 175,657 $ 996,682 $ 2,070,096 
Lee $ 640,000 $ 5,932,867 $ 6,572,867 
Lexington $ 1,407,332 $ 1,720,037 $ 2,859,303 $ 5,986,672 
Marion $ 1,594,798 $ 1,971,221 $ 3,566,019 
Marlboro $ 1,286,058 $ 4,392,440 $ 1,607,490 $ 7,285,988 
McCormick $ 1,296,292 $ 1,296,292 
Newberry $ 1,297,750 $ 639,061 $ 1,294,212 $ 109,052 $ 1,902,025 $ 5,242,099 
Oconee $ 276,174 $ 825,000 $ 96,250 $ 21,334,016 $ 22,531,439 
Orangeburg $ 495,223 $ 6,025,593 $ 1,861,103 $ 8,381,919 
Pickens $ 211,877 $ 5,917,303 $ 6,129,180 
Richland $ 2,574,091 $ 2,574,091 
Saluda $ 753,457 $ 18,396 $ 771,853 
Spartanburg $ 79,343 $ 59,156 $ 1,500 $ 6,881,179 $ 7,021,178 
Sumter $ 3,670,433 $ 3,670,433 
Union $ 11,903 $ 1,645,478 $ 1,657,381 
Williamsburg $ 57,186 $ 610,418 $ 13,426 $ 1,500 $ 1,239,357 $ 1,921,887 

(3) ARPA SLFRF 1.0 funding is pro-rated by county based on census block structure count data 

York 374,142 $ 3,324,055 $ 3,698,197 $ 

Grand Total 16,728,421 $ 27,658,552 $ 8,566,727 $ 1,205,131 $ 30,000 $ 154,574,520 $ 208,763,351 $ 
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Total Broadband Investment Allocated by ISP 

3- Tables 

TOTAL BROADBAND INVESTMENT ACTUAL (OR PROJECTED (1)) FUNDING BY COMPANY 

Proviso 73.6 ARPA SLFRF 
Company CARES Act (comp eted) RBGP 

CARES Act II Last Mile (comp eted) Starlink Pilot 
(comp eted) 

SLFRF 1.0 
Grand Total 

Aiken Electric Cooperative, Inc. $ 1,389,505 $ 4,601,255 $ 5,990,760 
AT&T (Bellsouth) $ 22,781,940 $ 22,781,940 
Brightspeed $ 3,006,270 $ 4,597,808 $ 7,604,078 
CarolinaConnect Cooperative $ 196,926 $ 5,722,867 $ 5,919,793 
Comcast Cable Communications, LLC $ 6,696,199 $ 26,426,333 $ 33,122,532 
Comporium $ 7,179,255 $ 6,758,341 $ 3,783,077 $ 789,306 $ 15,864,558 $ 34,374,537 
Farmers Telephone Cooperative, Inc. $ 731,607 $ 5,267,260 $ 60,956 $ 21,250,500 $ 27,310,323 
Hargray $ 2,828,122 $ 2,945,111 $ 301,932 $ 6,075,165 
Home Telecom $ 1,214,837 $ 4,167,428 $ 5,428,777 $ 10,811,042 
Horry Telephone Cooperative, Inc. $ 4,693,694 $ 8,554,295 $ 1,124,845 $ 216,078 $ 14,588,912 
Lynches River Electric Cooperative $ 1,643,170 $ 435,693 $ 1,027,855 $ 999,382 $ 4,106,100 
Newberry Electric Cooperative $ 2,751,454 $ 1,527,020 $ 2,939,737 $ 7,218,211 
OneTone $ 472,407 $ 472,407 
Open Broadband, LLC $ 8,082,028 $ 8,082,028 
Orangeburg County Broadband $ 642,372 $ 600,000 $ 1,242,372 
Palmetto Telephone Communications, LLC $ 5,089,278 $ 22,284,274 $ 27,373,552 
Sandhill Telephone Cooperative, Inc. $ 2,695,956 $ 10,174,189 $ 6,511,210 $ 19,381,355 
Spectrum Southeast LLC and Affiliates $ 695,775 $ 1,077,518 $ 11,469,505 $ 13,242,798 
TriCoLink, Inc. $ 1,788,926 $ 4,121,285 $ 5,910,211 
TruVista Communications, Inc. $ 1,875,117 $ 220,201 $ 5,723,075 $ 82,025 $ 28,561,384 $ 36,461,802 
Upcountry Fiber $ 3,132,534 $ 3,132,534 
WC Fiber, LLC $ 6,454,549 $ 658,904 $ 871,730 $ 67,205,099 $ 75,190,282 
Satellite Depot $ 30,000 $ 30,000 

Grand Total 35,267,820 $ 61,831,466 $ 18,752,915 $ 3,233,583 $ 30,000 $ 251,306,950 $ 370,422,733 $ 

ARPA SLFRF 

CARES Act II Last Mile (comp eted) Starlink Pilot 
(comp eted) SLFRF 1.0 (3) 

Abbeville 91,909 $ 827,750 $ 919,659 $ 93 
Aiken 976,553 $ 3,530,452 $ 4,507,005 $ 803 
Allendale 3,000 $ 725,957 $ 728,957 $ 46 
Anderson 2,151,792 $ 339,408 $ 14,063,110 $ 16,554,310 $ 2,299 
Bamberg 5,089,278 $ 6,000 $ 6,008,007 $ 11,103,285 $ 1,798 
Barnwell 272,311 $ 3,000 $ 1,438,768 $ 1,714,079 $ 350 
Beaufort 2,447,732 $ 1,348,659 $ 258,255 $ 4,054,645 $ 1,697 
Berkeley 227,939 $ 4,167,428 $ 4,769,030 $ 9,164,397 $ 2,779 
Calhoun 2,165,550 $ 2,165,550 $ 407 
Charleston 15,117,730 $ 15,117,730 $ 1,286 
Cherokee -$ 
Chester 1,748,097 $ 1,696,471 $ 13,196,017 $ 16,640,585 $ 3,681 
Chesterfield 1,175,100 $ 435,693 $ 290,127 $ 3,564,199 $ 5,465,119 $ 1,376 
Clarendon 617,236 $ 1,936,692 $ 4,500 $ 2,396,286 $ 4,954,714 $ 1,104 
Colleton -$ 
Darlington 88,900 $ 51,020 $ 139,920 $ 46 
Dillon 21,537 $ 21,537 $ 6 
Dorchester 986,898 $ 986,898 $ 533 
Edgefield 12,956 $ 13,017 $ 25,973 $ 8 
Fairfield 127,020 $ 220,201 $ 5,723,075 $ 82,025 $ 6,152,321 $ 1,070 
Florence 10,964 $ 58,128 $ 69,092 $ 13 
Georgetown 1,291,918 $ 4,514,844 $ 851,245 $ 216,078 $ 6,874,085 $ 777 
Greenville 29,695 $ 12,115,600 $ 12,145,295 $ 1,601 
Greenwood 2,472,060 $ 658,904 $ 19,774,493 $ 22,905,457 $ 3,925 
Hampton 380,391 $ 6,696,199 $ 43,677 $ 9,000 $ 13,338,561 $ 20,467,827 $ 2,890 
Horry 212,180 $ 273,600 $ 485,780 $ 22 
Jasper 1,596,452 $ 1,500 $ 5,522,911 $ 7,120,863 $ 1,189 
Kershaw 187,630 $ 14,471,955 $ 14,659,585 $ 2,387 
Lancaster 3,030,582 $ 2,526,776 $ 737,728 $ 3,893,972 $ 10,189,057 $ 2,916 
Laurens 2,097,576 $ 351,314 $ 6,354,447 $ 8,803,337 $ 2,959 
Lee 2,109,731 $ 11,074,412 $ 13,184,143 $ 2,970 
Lexington 2,915,302 $ 3,783,077 $ 5,718,608 $ 12,416,987 $ 3,323 
Marion 3,189,596 $ 4,039,451 $ 7,229,047 $ 1,505 
Marlboro 2,695,956 $ 10,174,189 $ 2,389,501 $ 15,259,646 $ 9,358 
McCormick 1,461,817 $ 1,461,817 $ 54 
Newberry 2,751,454 $ 1,527,020 $ 2,588,423 $ 450,870 $ 2,377,531 $ 9,695,298 $ 5,417 
Oconee 590,755 $ 3,132,534 $ 211,759 $ 42,668,032 $ 46,603,081 $ 9,627 
Orangeburg 1,055,324 $ 12,259,234 $ 5,827,704 $ 19,142,263 $ 8,501 
Pickens 549,858 $ 8,607,780 $ 9,157,638 $ 1,167 
Richland 3,115,749 $ 3,115,749 $ 635 
Saluda 1,536,115 $ 36,792 $ 1,572,907 $ 296 
Spartanburg 158,686 $ 318,472 $ 1,500 $ 8,082,028 $ 8,560,686 $ 884 
Sumter 5,301,088 $ 5,301,088 $ 901 
Union 40,257 $ 2,801,934 $ 2,842,191 $ 461 
Williamsburg 114,371 $ 1,220,837 $ 60,956 $ 1,500 $ 2,478,714 $ 3,876,378 $ 799 
York 752,514 $ 6,114,239 $ 6,866,753 $ 1,211 

Grand Total 35,267,820 $ 61,831,466 $ 18,752,915 $ 3,233,583 $ 30,000 $ 251,306,950 $ 370,422,733 $ 85,170 

TOTAL BROADBAND INVESTMENT ACTUAL (OR PROJECTED (1)) FUNDING BY COUNTY 

County CARES Act (comp eted) RBGP 

Proviso 73.6 

Grand Total 
Number of 
Locations(2) 

(1) Assumes funding requested and company match will come in at 100% for 'In Progress' projects 
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3- Tables 

Consolidated Broadband-Related Funding 

As of June 30, 2023 

Fund Source Program Total Funding Grant Program Status Start Date End Date # of  
Counties 

# of 
Companies* 

# of 
Projects 

 Grant Funds 
Awarded (or paid) to 

Date 

Federal Act 142 (CARES Act 1) 16,728,421 $ Act 142 (CARES Act I) Completed August 2020 December 2020 28 14 76 16,728,421 $ 

State Rural Broadband Grant Program (RBGP) 30,000,000 $ RBGP In Progress March 2021 December 2024 18 15 31 27,658,552 $ 

CARES Act II Completed July 2021 March 2022 11 8 15 7,873,282 $ 

CARES Act II, v2 In Progress May 2023 April 2024 2 1 2 693,445 $ 

Starlink Pilot Program Completed May 2022 June 2022 8 1 1 30,000 $ 

Last Mile Grant Program Completed June 2022 December 2022 15 6 30 1,205,131 $ 

ARPA SLFRF 1.0 In Progress December 2022 December 2024 34 15 61 154,574,520 $ 

ARPA SLFRF 2.0 (ADGP) Just Beginning July 2023 October 2023 - - - -$ 

Federal ARPA Capital Projects Fund 185,765,655 $ ARPA CPF 1.0 Just Beginning November 2023 November 2025 - - - -$ 

Federal BEAD Planning 5,000,000 $ BEAD Planning In Progress January 2023 December 2027 N/A N/A N/A N/A 

Federal BEAD Infrastructure 551,535,983 $ BEAD Infrastructure Not Started TBD TBD - - - -$ 

Total 1,013,264,404 $ 216 208,763,351 $ 

Excludes relinquished projects and projects that were not completed 

* Reported at the parent company level 

SOUTH CAROLINA OFFICE OF REGULATORY STAFF - CONSOLIDATED BROADBAND-RELATED FUNDING 

State Proviso 73.6 10,000,000 $ 

Federal ARPA SLFRF 214,234,345 $ 
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