



Rural Broadband Grant Program



Timeline

Event	Date/Deadline*
Areas of Need Published on the ORS Website	3/15/21
Application Period Opens	4/1/21
Challenge Period Opens	4/15/21
Challenge Period Closes	5/14/21
Application Period Closes	5/14/21
Submitted Applications Posted on the ORS Website	5/18/21
Comments Due on Submitted Applications	6/1/21
Funding Agreements Sent to the Companies	6/18/21
Funding Agreements Returned to the ORS	6/30/21
Notices to Proceed Issued	7/15/21
3rd Q 2021 Financial and Construction Progress Report Due	10/15/21
4th Q 2021 Financial and Construction Progress Report Due	1/14/22
1st Q 2022 Financial and Construction Progress Report Due	4/15/22
2nd Q 2022 Financial and Construction Progress Report Due	7/15/22
3rd Q 2022 Financial and Construction Progress Report Due	10/14/22
Project Completion	10/31/22
Final Reporting Due	1/15/23

**All dates are no later than*