South Carolina 2023 ARPA Grant Program Application CPF 1.0



Section 1.1 - Applicant Information

Legal Entity/Organization Name	Spectrum Southeast, LLC
Parent Organization	Charter Communications, Inc.
Entity Type (e.g. Corporation, non-profit, cooperative, governmental entity)	Corporation
Primary Contact Name	Joe Prater
Title	Director, State Government Affairs
Mailing Address City, State, Zip	101 Innovation Ave, Morrisville, NC 27560
Phone Number	919-882-4475
Email	joe.prater@charter.com

Section 1.2 - Project Name/Number

Project Number (Format XXX-XX)

Project Name
Project Priority (1-5, 1 serving as highest priority for applicant)

CHR-PD

Pee Dee Region Broadband Exspansion Project

1

Section 1.3 - Broadband Service Provider Context

Date of Applicant's Initial FCC Submission	September 1, 2000
Date of Applicant's Most Recent FCC Submission	June 30, 2023
Applicant has experience delivering broadband service via fiber and/or hybrid fiber-coax infrastructure (YES/NO)	Yes

<u>Section 1.4 - Broadband Infrastructure Information</u>

Indicate the type(s) of broadband infrastructure technology to be deployed in the project service area. Projects must provide a minimum of 100/20 Mbps scalable to 100/100 Mbps. Applicant must explain in detail why the proposed project cannot provide 100/100 Mbps. What is your network up-time in South Carolina for the last 12 months? e.g. 99.999%	Fiber to the Premises Minimum Sustainable Download/Upload Speeds 100/100 Mbps		
What is your network up-time in the county applied for the last 12 months e.g. 99.99%			
Will all structures be served with the same technology type?	Yes		
Estimated Miles of Fiber to be Installed	60.5		
Estimated Percentage Underground	35.00%		
Estimated Percentage Aerial	65.00%		
Section 1.5 - Pr	oject Timeline		
(Maximum Timeline A	- •		
•			
Project Start Date Project Construction Activity Begins	January 1, 2024 August 1, 2024		
Project Construction Activity Completion	November 30, 2024		
Customer Premises			
Initiation of Operations (premise installations begin)	February 1, 2024		
Overall Project Completion Date	November 28, 2025		
Will the project be completed within 24 months of official Notice to Proceed (NTP)?	Yes		
24 months of official Notice to Frocecu (NTF):	103		
Section 1.6 - ESA Project			
Does this project include a Main Street Eligible Service Area? (YES/NO)	Yes		
<u>Section 1.7 - L</u>	ow Cost Plan		
(Must be a minimum	n of 100/20 Mbps)		
What Download/Upload speed is offered in your low cost residential plan? (Example 100/20)	100/20		
What is the monthly cost of the plan?	\$59.99		
Does the above speed tier include unlimited data? (YES/NO)	Yes		
Is a Consumer-based Contract Required? (YES/NO)	No		
Is the pricing fixed? (YES/NO) If no, what's the duration?	No 1 Year		
ii no, what's the duration?	1 Teal		

South Carolina 2023 ARPA Grant Program Application CPF 1.0



Section 2.2 - In-kind Match (for Main Street Projects only)

Type	Description	Qty	Rate	Amount
In-Kind Match				
	Total			\$ -

Total Project Cost and In-Kind Match	#REF!
--------------------------------------	-------

Section 2.3 - Funding Details

Description	Comment	Amount
South Carolina ARPA Broadband Grant Program Funds requested		\$ 11,800,001
Applicant-Provided Funding		\$ 6,353,847
Third-Party Funding Source (if applicable) - List Source		\$ -
In-Kind Match (for Main Street Projects only)		\$ -
Total Project Cost		\$ 18,153,848.37
Percentage Funds Requested from SC Broadband Office		65.00%
Percentage Funds from Applicant Match		35.00%
Percentage Funds from Third Party Funding Source		0.00%
Percentage Funds from In-Kind Match		0.00%

ADJUST APPLICANT
PROVIDED FUNDING
AMOUNT TO GET WHOLE
PERCENTAGES ONLY

South Carolina 2023 ARPA Grant Program Application CPF 1.0



Section 3.1 Confirmations

Applicant participates in the Affordable Connective Program (ACP) and will participate in the ACP (or its successor) for the life of ACP for the Project Area.	Agree
Applicant will provide at least one low-cost residential option without data usage caps at a minimum speed of $100/20$ for a documented period of time.	Agree
The Project will comply with the requirements set forth in ARPA, South Carolina Act No. 244 of 2022, and other federal, state, and local laws, including environmental and permitting laws and regulations.	Agree
The Applicant will not use ARPA funds to procure or obtain certain telecom and video surveillance services or equipment as outlined in 2 CFR 200.216 and 2 CFR 200.471, including covered telecommunication and video surveillance services or equipment provided or produced by entities owned or controlled by the People's Republic of China and telecommunications equipment produced by Huawei Technologies Company or ZTE Corporation (or any subsidiary or affiliate of such entities).	Agree
The Applicant, to the extent practicable and consistent with applicable law under the award, will provide a preference for the procurement or use of goods, products, or materials produced in the United States as described in 2 C.F.R. 200.322 and Executive Order 14005 Ensuring the Future is Made in All by All of America's Workers (January 25, 2021).	Agree to the extent not waived by Treasury in its Supplemental Guidance
Applicant will not use ARPA funds to modernize cybersecurity for existing and new broadband networks.	Agree
The Project includes pre-project Engineering uses or costs	Agree
If Yes to above, the pre-development Engineering uses or costs will be (1) tied to an eligible broadband project or reasonably expected to lead to such a project; (2) necessary for the efficient and timely performance of eligible Projects; and (3) incurred after March 15, 2021,	Agree

but prior to execution of the Grant Agreement.

Applicant will encourage its employees, contractors, and subcontractors to adopt and enforce on-the-job seat belt policies and programs for their employees when operating company-owned, rented or personally owned vehicles pursuant to Executive Order 13043, 62 FR 19217 (April 8, 1997).

Applicant will encourage its employees, contractors, and subcontractors to adopt and enforce policies that ban text messaging while driving.

Applicant will require its employees, contractors, and subcontractors to comply with the applicable requirements in the South Carolina Underground Facility Damage Prevention Act pursuant to Title 58, Chapter 36 of the South Carolina Code of Laws, as amended.

Applicant affirms that it will consult with the SC Department of Transportation, electric utilities as well as local water sewer utilities as to any possible efficiencies that can be

achieved with a "dig once" approach.

South Carolina 2023 ARPA Grant Program Application CPF 1.0



4.1 - Additional Information

(max 2000 character limit per item except item 1)

Provide a Summary Narrative that describes your project.

This narrative must be unique for each project and discuss this project only. Refrain from discussing rates, structure counts, estimated dates, work that occurred in the past, or the Company's history of providing Broadband service.

Limit 750 Characters.

Charter is requesting a grant to construct a last-mile fiber FTTP via EPON to provide service to unserved households throughout the Pee Dee Region of South Carolina. This project includes the following 7 counties: Chesterfield, Darlington, Dillon, Florence, Lee, Marion, and Marlboro. Charter's strategy in developing its 2023 ARPA Grant Program CPF 1.0 submissions was based upon engagement and collaboration with key government and non-profit entities. As described throughout this application, Charter's proposal is a product of valuable partnerships throughout the region to assess and identify local needs to help communities, the South Carolinians they serve, and local economies thrive in the new digital world.

Describe how your proposal meets the needs of the community to be served as described in the "Guidelines."

Consistent with the objectives of the 2023 ARPA Grant Program CPF 1.0 guidance, Charter's collaboration with the communities within the proposed project area will primarily focus upon locations in need, affordability, adoption, and digital literacy. This includes ongoing discussions with the counties, localities, and other community stakeholders to identify local residents, businesses, and anchor institutions that are lacking access to high-speed, reliable broadband service. While using the South Carolina Broadband Office's (SCBBO) fabric locations on the eligibility map, Charter has consulted community stakeholders in the proposed project areas to ensure the proposed deployment achieves their local goals of expanding service to those in need. In addition to consultations regarding the geographic coverage outlined in Charter's proposal, Charter has reviewed its product offerings and participation in the FCC's Affordable Connectivity Program (ACP) to ensure the packages that we offer will meet the affordability needs of the communities that would be served. Lastly, Charter's commitment to increasing adoption and digital literacy has also involved local engagement, wherein Charter discussed our local commitments to address these important issues across the communities to be served. More information regarding such programs is addressed below in the application.

In addition to working with communities throughout the Pee Dee Region, Charter is also partnering with Marlboro Pee Dee Electric (MPD) to promote a swift buildout throughout the region. For more information regarding our partnership with MPD, please see the attached letter of support from their President & CEO, Mr. William Fleming.

If the proposed Project is in an area that is subject to an existing federal or state funding commitment for reliable speeds of 100/20 Mbps, explain why there is an identified need for additional broadband investment that is not met by existing federal or state funding commitments.

Charter recognizes the critical fact that each day without connectivity increases the gap between those who have broadband and those who do not. In this proposal, Charter aims to close this digital divide by offering to build the 1,482 RDOF locations identified in this Project within the specified timeline of this grant program at no cost to the state. Moreover, Charter is proposing to build an additional 1,973 locations as a part of the state grant program. This will result in a total build of 3,455 locations throughout Anderson County, South Carolina.

SUMMARY:

- Charter RDOF Locations: 1,482 - SC State Grant Locations: 1,973
- Total Locations: 3,455 (1,482 RDOF Locations + 1,973 SC State Grant Locations)

Describe your plans or programs you will implement to improve adoption in the community described in this proposal.

Charter is committed to ensuring that more South Carolinians have access to high-quality, reliable broadband. As we continue to expand our network to cover more communities in South Carolina, we remain focused on increasing our customer's awareness of our various service offerings.

Charter has offered affordable broadband in South Carolina for many years. Due to advances in technology and enhancements to our network, the speeds we offer today are dramatically faster than years ago, and we are continually increase those speeds, most recently raising our download speeds for our flagship offering to 300Mbps.

Charter is proud to be engaged in several initiatives and various business practices that benefit consumers in need and demonstrate our commitment to the communities we serve. For example, the Affordable Connectivity Program ("ACP"), which Charter participates in, provides a \$30 discount on internet service for eligible customers.

As required by the program, Charter has also created a low-cost offering (100/20 Mbps) that has no income requirements (as indicated in section 1.7 of this application).

The following links contain additional information about our programs:

- Stay Connected K-12 Program: https://www.spectrum.net/support/internet/student-home
- Spectrum Digital Education Grant Program: https://corporate.charter.com/digital-education/grants
- Spectrum Community Center Assist: https://corporate.charter.com/community-assist
- Spectrum Community Investment Loan Fund: https://corporate.charter.com/community-investment-loan-fund

If awarded a grant in the Pee Dee Region, Charter will work with county and local governments to execute marketing strategies including deploying company representatives directly in these communities (ex. on-site at small or major retailers, door to door, etc.) and/or television, radio, and online advertisements and mailers.

Describe your plans or programs you have developed and will implement to increase digital literacy, for example, support through online training, for this project?

Charter believes that no South Carolinian should be prevented from accessing the internet due to fear or a lack of digital literacy. Charter has long been committed to helping address these challenges by increasing adoption and access to technology through our philanthropic support for key community organizations including through our Spectrum Digital Education Grant program, which provides computers, digital education classes, and technology labs for thousands across the country. For more information regarding our Spectrum Digital Education Grants, please visit https://corporate.charter.com/digital-education/grants.

If awarded a grant in the Pee Dee Region, Charter will commit to making a \$25,000 contribution towards a Spectrum Digital Education initiative at a location(s) determined by the Counties, based on their local assessment of need. Charter will work directly with the Counties and its localities to determine the scheduling of this event(s) over the course of our build-out or upon completion of this project.

As part of the Project, identify any areas that the Applicant would be willing to provide free public Wi-Fi in a central or community location to improve access for all South Carolinians and for what period of time.

If awarded a grant in the Pee Dee Region, Charter commits to working with the county and local governments to assess local needs regarding wireless broadband connectivity in the communities that we plan to serve as a part of this project. Additionally, Charter is committing to provide one (1) public Wi-Fi access point that will be located in each county in this region (7 total) Charter will work with the Counties to identify a mutually agreed upon location for the Wi-Fi access point in their county. Charter will provide this Wi-Fi access point based on our standard terms and conditions and for a duration agreed upon with each county. For more information about the terms and conditions of our Wi-Fi Access Points, visit https://www.spectrum.com/internet/wifi-access-points). \square

Will the Project deliver broadband in the approved Project Service Area that meets or exceeds symmetrical download and upload speeds of 100/100 Mbps?

If no to above, explain and provide support demonstrating why the Project will not deliver such speeds and provide an affidavit that 100/100 Mbps symmetrical download/upload speeds are not practicable.

N/A

Explain how the Applicant will consult with the community in the Project Area on the general affordability needs of the target markets.

As previously noted, Charter has engaged and collaborated with the counties, localities, and community stakeholders throughout the Pee Dee Region to assess their affordability needs. This included discussions about Charter's affordable service offerings, it's participation in the FCC's Affordable Connectivity Program (ACP), and Charter's willingness to host events to increase awareness of its affordable service options in the proposed project area.

Furthermore, if granted an award in the Pee Dee Region, Charter is committed to working with the county and its localities to 1) make residents aware of its various service offerings, 2) inform residents about initiatives that are available to address service affordability, and 3) any other needs identified by the county or localities to increase overall awareness, adoption, and digital literacy regarding the high-speed broadband services that will become available as a result of this network expansion.

what network resiliency strategies will be leveraged to ensure facilities remain operational?			
Regardless of the cause for the major service disruption (natural disaster or human error), Charter works quickly to safely identify impacted customers and restore connectivity. An incident assessment, including possible scope and impact to our business is conducted as part of any decision to activate Charter's Disaster Emergency Action Plan (DEAP). Charter's efforts include general proactive and event-based engagement with state and local emergency services agencies to best coordinate Charter's restoration efforts with other key infrastructure stakeholders.			
Continuity risks are multifaceted in nature and include the impact of weather events, which analyzes through incident assessment process. Charter has sound and robust business continand disaster recovery procedures in place, with a framework that includes:	= = =		
 Business engagement Technical resilience, recovery plan and coordination of recovery efforts Execution of ongoing exercises and training 			
Charter leverages a continual service improvement approach to assess risk to our network. As natural disasters and extreme weather events are unpredictable and can be fast moving, we review, practice, and update our DEAP so that we are ready to respond. We conduct regular maintenance and testing of our fixed-facility critical infrastructure that provides services to our customers. We review facilities at risk from climate events and take pro-active measures to minimize risks, including relocating facilities in flood prone areas and using heat-resistant building materials in warmer climates.			
Will the Project (1) prioritize investments in fiber-optic infrastructure wherever feasible and focus on projects that deliver a physical broadband connection by prioritizing projects that achieve last mile connections or ensure funded middle mile projects have commitments in place to support new and/or improved last mile service; (2) include affordability options and shall participate in ACP for the life of ACP; and (3) prioritize support for local networks owned, operated, or affiliated with local governments, nonprofits, and cooperatives.	Yes		
If no to above, explain.			
N/A			
If awarded, will the Grant funds be used to overbuild another existing broadband provider or to reimburse expenses related to overbuilding another broadband provider?	No		
If yes to above, explain.			
N/A			

South Carolina 2023 ARPA Grant Program Application CPF 1.0



5.1 - Project Sponsors

Entity Name	Florence County
Entity Type	
(.e.g. Corporation, non-profit, cooperative, governmental entity)	County Government
Role within proposed project	Project Advocate
Primary Contact Name	Kevin Yokim
Title	County Administrator
Mailing Address City Chale 7in	180 N. Irby St. MSC-G, Florence, SC 29501
Mailing Address City, State, Zip	
Phone Number	(843) 665-3035
Email	kyokim@florenceco.org
	Ny omine not enecco.org
F 2 Droject Cro	nconc

5.2 - Project Sponsors			
Entity Name	Darlington County		
Entity Type			
(.e.g. Corporation, non-profit, cooperative, governmental entity)	County Government		
Role within proposed project	Project Advocate		
Kole within proposed project	Froject Advocate		
Primary Contact Name	Charles Stewart		
Title	County Administrator		
Mailing Address City, State, Zip	1 Public Square, #210, Darlington, SC 29532		
Phone Number	843-944-8271		
Email	cstewart@darcosc.net		

5.3 - Project Sponsors

Entity Name Dillon County **Entity Type** (.e.g. Corporation, non-profit, cooperative, governmental entity) **County Government** Role within proposed project Project Advocate **Primary Contact Name** Tim Harper Title County Administrator Mailing Address City, State, Zip PO Box 449, Dillon SC 29536 **Phone Number** 843-841-8829

tharper@dilloncountysc.org

Email

5.4 - Project Sponsors		
Entity Name	Lee County	
Entity Type		
(.e.g. Corporation, non-profit, cooperative, governmental entity)	County Government	
Role within proposed project	Project Advocate	
Primary Contact Name	Alan Watkins	
Title	County Administrator	
Mailing Address City, State, Zip	123 S. Main Street, Bishopville, SC 29010	
Phone Number	803-483-3158	
Email	awatkins@leecountysc.org	

5.5 - Project Sponsors

Marlboro Pee Dee Electric (MPD) **Entity Name Entity Type** (.e.g. Corporation, non-profit, cooperative, governmental entity) Electric Cooperative Role within proposed project Infrastructure Partner **Primary Contact Name** William Fleming Title President & CEO PO Box 1057, 676 Hwy 9 East I Bennettsville, Mailing Address City, State, Zip South Carolina 29512 Phone Number 843-454-2883

wfleming@mpd.coop

Email

South Carolina 2023 ARPA Grant Program Application CPF 1.0



6.1 - Attachment Checklist

(Please attach the following items to application)

GIS Shapefiles	
Proposed 2020 Census Blocks	Yes
Proposed Fiber/Cable Lines Proposed Structures Served by Type	Yes Yes
Existing Fiber/Cable Lines Network Junctions	Yes
Signed affidavit certifying grant application is complete and accurate	Yes
Proof of funding related to proposed project or non-cash support, provide associated	
documentation e.g. yearly financial reports, bank statement, etc.	Yes
Letters of support and strategic partnerships	Yes
Copies of Applicant's Current Fee Structure for all Internet Speed Tiers	Yes
Certificates of Insurance	Yes
Main Street Work Plan	Yes
Any additional information evidencing community need for project	Yes