



# Rural Broadband Grant Program



## Timeline

---

<b>Event</b>	<b>Date/Deadline*</b>
<b>Areas of Need Published on the ORS Website</b>	3/15/21
<b>Application Period Opens</b>	4/1/21
<b>Challenge Period Opens</b>	4/15/21
<b>Application Period Closes</b>	5/14/21
<b>Challenge Period Closes</b>	5/17/21
<b>Submitted Applications Posted on the ORS Website</b>	5/18/21
<b>Comments Due on Submitted Applications</b>	6/1/21
<b>Funding Agreements Sent to the Companies</b>	6/18/21
<b>Funding Agreements Returned to the ORS</b>	6/30/21
<b>Notices to Proceed Issued</b>	7/15/21
<b>3rd Q 2021 Financial and Construction Progress Report Due</b>	10/15/21
<b>4th Q 2021 Financial and Construction Progress Report Due</b>	1/14/22
<b>1st Q 2022 Financial and Construction Progress Report Due</b>	4/15/22
<b>2<sup>nd</sup> Q 2022 Financial and Construction Progress Report Due</b>	7/15/22
<b>3<sup>rd</sup> Q 2022 Financial and Construction Progress Report Due</b>	10/14/22
<b>Project Completion</b>	10/31/22
<b>Final Reporting Due</b>	1/15/23

*\*All dates are no later than*