Office of Regulatory Staff New Nuclear Development Update Report V.C. Summer Units 2 & 3

During the week of March 19, 2018, Office of Regulatory Staff – New Nuclear Development personnel (NND Personnel) worked at the VC Summer site on Monday and Wednesday.

On Monday March 19, NND Personnel attended the Plan of the Day meeting which focused on safety, SCE&G security and demobilization/abandonment of the site. The following activities were discussed:

- Fairfield County Assessors have finished their work on site.
- Westinghouse (WEC) reported the Heavy Lift Derrick would not be sold until the WEC Bankruptcy was complete.
- WEC electrically disconnected the concrete batch plant in preparations for auction.
- SCE&G is evaluating offsite warehouse inventory lists to potentially move equipment to the site for storage in lieu of renewing the leases of the Blythewood and West Columbia (METRO) offsite warehouses.
- The demobilization of large storage containers continues.

After the meeting, the SCE&G Abandonment Manager stated that SCE&G and Santee Cooper are still refining the "Right of Entry" agreement which would allow Santee Cooper contractor access to the site to perform preventative maintenance. SCE&G did not provide a date when they expect the agreement to be signed.

On Wednesday March 21, NND Personnel attended the Plan of the Day meeting which also focused on safety, SCE&G security and demobilization/abandonment of the site. The following activities were discussed:

- WEC continues to prepare the concrete batch plant for auction.
- Demobilization of large storage containers continues.
- Craft labor are working on scaffold removal, rental equipment recovery, demobilizing concrete forms, and storm water basin maintenance.
- Demobilization of Trench Boxes.
- SCE&G is evaluating site storage locations to potentially move equipment in lieu of renewing the leases of the Blythewood and West Columbia (METRO) offsite warehouses. The West Columbia (Metro) warehouse lease expires in August and Blythewood warehouse lease expires in November of 2018.

The SCE&G Abandonment Manager was not at the site on Wednesday March 21.