Office of Regulatory Staff New Nuclear Development Update Report V.C. Summer Units 2 & 3

During the week of April 9, 2018, Office of Regulatory Staff – New Nuclear Development personnel (NND Personnel) worked at the VC Summer site on Monday and Wednesday.

On Monday April 9, NND Personnel attended the Plan of the Day meeting which focused on safety, SCE&G security and demobilization/abandonment of the site. The following activities were discussed:

- The demobilization of large storage containers continues.
- Craft labor continue to perform maintenance on storm water basins.
- Craft labor continue to collect rental equipment, such as concrete forms, for demobilization.
- Reorganizing the laydown yards to consolidate plant material.

The "Right of Entry" agreement is still under review for approval. The "Right of Entry" agreement would allow Santee Cooper's contractor access to plant equipment on the construction site and plant equipment located at the offsite warehouses in Blythewood and West Columbia (Metro).

Some deterioration of tent structures is becoming evident, as well as, a general decline in building appearance and infrastructure. There was no Santee Cooper presence on site and no preventative maintenance of plant equipment has been performed to date.

On Wednesday April 11, NND Personnel attended the Plan of the Day meeting which focused on safety, SCE&G security and demobilization/abandonment of the site. The following activities were discussed:

- The demobilization of large storage containers continues.
- Craft labor continue to perform maintenance on storm water basins.
- Craft labor continue to collect rental equipment, such as concrete forms, for demobilization.
- Hydro-seeding areas of the site for erosion control.
- Reorganizing the laydown yards to consolidate plant material.

NND Personnel met with the SCE&G Abandonment manager and toured the site. Westinghouse has decided not to remove remaining concrete batch plant equipment or the Heavy Lift Derrick crane until after the conclusion of the Westinghouse bankruptcy.